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How Projects and Identified/Selected 
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How Projects and Identified/Selected 

Additional Influences
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How Projects and Identified/Selected 

June

• Align priorities

June -
early July

• Draft, 
review, 
and agree 
upon tasks

Late July

• Budget 
each 
subtask

early August

• AOP's/budgets to 
WIP

late August 
- early 
September

• EERE 
leadership 
review

late 
September

• entered into 
official AOP 
tool

October 1

• DOE and 
labs can 
commence
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How Projects and Identified/Selected 
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How Projects and Identified/Selected 

Research projects are not the 
only work being supported by the 
federal T&TA budget
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Questions?


