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Insert job numbers for scheduled jobs into the work week days.

Schedule the following jobs for June 2010:
(Factor in one off day for maintenance and training)

	Job #
	Description
	Est. Days
	Comments

	W-2001
	Single family – Sidewall and attic insulation, base load, duct and general air sealing
	4
	

	W-1988
	Mobile home – Repair finish floor, belly retrofit, three window replacements, one door replacement, replace bath fan
	3
	Windows scheduled for delivery on 6-16-10

	W-1963
	Single family – General air sealing, attic insulation, dense pack tuck-under garage
	1
	

	W-1970
	Single family – Air seal and insulate complicated attics, insulate crawl space foundation with two-part foam application, build and install crawl space access door, base load
	3
	

	W-1999
	Single family – Seal and insulate knee-wall attic, seal fireplace, replace rear door, general air sealing, base load
	2
	

	W-1996
	Mobile home – Belly, roof and side wall retrofit, replace front and rear doors, base load
	4
	

	W-1985
	Single family – General air sealing, seal basement return, insulate addition attic
	1
	

	W-2000
	Single family – Seal and insulate knee-wall attic, general air sealing, frame up and construct door off unused coal bin in basement, base load, seal return ducts, repair broken glass 
	2
	Windows scheduled in stock by 5-26-10

	W-1923
	Single family – Seal and insulate attic, dense pack addition walls, general air sealing, base load
	2 
	


