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Weatherization Assistant Version 10 
Example Conversion Timeline  

 
 
Weatherization Assistant Version 10 – web-based suite of audit tools managed by 
Oak Ridge National Laboratory for the U.S. Department of Energy in support of the 
Weatherization Assistance Program.   
  
Applicability – for DOE Weatherization Assistance Program Grantees with 
Weatherization Assistant Version 8 audit approval extending at least 6 months beyond 
the start of the program year shown. Grantees whose audit approval does not extend as 
noted should follow standard audit approval processes contained in WPN 19-4.  
 
 
 
Updated: October 31, 2022  
 
 
ORNL contact  Bill Eckman 865-341-1964 (office); eckmanwe@ornl.gov 

  
April 1st Program Year  

Month  Activity Lead  Support  Completed 
by  

December   
(previous calendar year)  

Notify DOE Project Office and ORNL of intent 
to use Weatherization Assistant Version 10   

(per WAP Memo 091*) 
Grantee    Grantee  

February  Statewide WA web-based site available for 
use (wa-xx.ornl.gov)  ORNL  Grantee  ORNL  

March 
Provide access to DOE Project Officer for 

Library review  
(per WPN Memo 091*) 

Grantee  Grantee 

February-April  Training for WAv10 Users  Training 
Provider  ORNL  Training 

Provider  

May  WAv8.9 Database aggregation and 
preparation for conversion  Grantee  ORNL  Grantee  

June  WAv8.9 Database conversion to WA web-
based (archival)   ORNL  Grantee  ORNL  

  
 
*See WAP Memorandum 091 for additional details and submission requirements 
 
 
 

https://www.energy.gov/sites/default/files/2022-06/wap-memo-091.pdf


MANAGED BY UT-BATTELLE LLC FOR THE US DEPARTMENT OF ENERGY 
 

July 1st Program Year  
Month  Activity Lead  Support  Completed 

by  

March  
Notify DOE Project Office and ORNL of intent 
to use Weatherization Assistant Version 10   

(per WAP Memo 091*) 
Grantee    Grantee  

May  Statewide WA web-based site available for 
use (wa-xx.ornl.gov)  ORNL  Grantee  ORNL  

June 
Provide access to DOE Project Officer for 

Library review  
(per WPN Memo 091*) 

Grantee  Grantee 

May-July  Training for WAv10 Users  Training 
Provider  ORNL  Training 

Provider  

August  WAv8.9 Database aggregation and 
preparation for conversion  Grantee  ORNL  Grantee  

September  WAv8.9 Database conversion to WA web-
based (archival)   ORNL  Grantee  ORNL  

  
 
*See WAP Memorandum 091 for additional details and submission requirements 

https://www.energy.gov/sites/default/files/2022-06/wap-memo-091.pdf

